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Zack Smith
Federal Project Director

Salt Waste Processing Facility Project
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SWPF Progress

September 2007 Deputy Secretary approved project baseline and limited 
construction 

August 2008 Started basemat rebar installation

December 2008 Deputy Secretary approved full construction

January 2009 First basemat concrete placed 

August  2009 Basemat 100% complete. 

-10,200 cubic yards of concrete placed
-1,200 concrete trucks
-Equal to a football field 6 feet deep in concrete  
-Embedded are 1,500 tons of reinforcing steel rod.
-End to end, steel stretches 150 miles
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SWPF BASEMAT PROGRESS

April 2009

July 2009

Placement #3 Cutaway

June 2009
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Final Basemat Concrete Placement
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Final Basemat Concrete Placement
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Planned Activities

August 2009 Initiated facility wall placements 

March 2010 Deck at 116’ complete

July 2010 Complete Delivery of Large ASME Vessels

December 2010 Complete Contactor Setting

December 2011 Complete facility roof 

September 2012 Construction complete

July 2013 Commence hot operations 




